



Time markers and milestones



JackBlack Multiplayer

		January		February				March				April					May
		1/21 - 1/25	1/26 - 2/1	2/2 - 2/8	2/9 - 2/15	2/16 - 2/22	2/23 - 3/1	3/2 - 3/8	3/9 - 3/15	3/16 - 3/22	3/23 - 3/29	3/30 - 4/5	4/6 - 4/12	4/13 - 4/19	4/20 - 4/26	4/27 - 5/3	5/4 - 5/8
Pha	ase Timeline		Requirements Phase (IN PROGRESS)						Design Phase (PREPARING)				Immplementation (FUTURE) Te			Test	Maintain
				SRS Document					UML Class Diag Polish Come up with classes Figure out their relationships								
				UML					U	UML diagram and Sequence Diagram							
	Phase 1	Top 10 Requirements						Presentation						Future		Fut	ture
				Use Case					Use Case Diagram								
					Top 5 Class	s Candidate				Class	Diagram						
	Phase 2																
F	Final Phase																